IOWAccess Project Status Report							
	As of 10/23/2007						
Department	Project Name	Approved	Amount	Start	End	Phase	Status
•	· ·	Approved	Amount	Start	LIIU	Filase	Status
Active P							
Appeals	Food Inspections Mapping	9/13/06	\$76,000			·	Completed move of responsibilities from state to city of Ames - live.
•	Criminal History Background Check	6/17/04	\$47,375	8/6/04		·	Waiting on customer's vendor to make data available - now scheduled 10/15.
Dept of Agriculture	Soil Conservation Grant application (FARMS)	7/12/06 7/11/07	\$290,000 \$50,000	11/30/04		Implementation	System is operational. Maintenance release work has not yet started. Still have I/3 integration and Partial Payment functionality to do. Both pending external factors.
lowa Civil Rights Commission	Civil Rights Public Interface (Stage 2)	1/10/07	\$90,000				All screens available except for 1 (Public Questionnaire). Customer still has a few questions to add to that screen.
DAS - ITE	Iowa School Alerts	3/8/06	\$75000 \$7650			Implementation	Release 1.0.7 in Prod. Marketing mailing went out. Have 95 districts enrolled with 956 users. Working with 2 media outlets to start testing of automated interface.
County Real Estate Elec Gov Adv Comm	Real Estate Information Portal	3/8/06	\$146,000	3/20/06		Implementation	Able to add resource to resume work on this project. Prioritizing tasks to meet customer dates of application in Test by 1/08 and to Prod 2/08.
Dept of Natural Resources	Wasterwater Discharge Permit System	5/10/06	\$66,000 \$137,900 \$47,000	1/15/06		Implementation	Continuing progress on Design. Interface requirements will require some additional changes to model and design. Also have some changes to Forms and Rules requirements. Customer requirement to move to new SQL Server version as part of project. Generating Change Requests to keep Requirements in sync with plan.
Dept of Natural Resources	Safety Education	3/7/07	\$50,000			o de la companya de	Completed Screen Definitions and Data Model. Finalizing Requirements doc.
Dept of Natural Resources	Boat Dock Registration	3/7/07	\$20,000			Scope Analysis	Mockups completed. Finalizing Requirements and Implementation estimates.

Dept of Natural Resources	Hazardous Substance Incidents	7/11/07	\$35,000			Working on Mock up revisions based on customer feedback. Requirements draft sent to customer for review.
Dept of Econ Development	One-stop Business Shop	3/7/07	\$20,000			Waiting for Dev site to be established so that we can start loading prototype screens for customer review.
Child Advocacy Board	Child Advocacy Online	5/9/07	\$45,000	5/10/07		Continue to work on Screen Definitions and Data Model. Begin scope of Data Migration planning.
ISAC	CoMIS	5/9/07	\$20,000			Customer has decided to select one of the existing applications as the basis for standardization and use vendor to modify it for use by all counties. This will reduce ITE to more of a consultive and tracking role.
Dept of Management	Property Valuation Submission	7/11/07	\$185,000	7/12/07	Implementation	Release 1 functionality frozen and in UAT. May not make 11/5 customer target, dependant on bug fixes and completion of UAT.
Dept of Natural Resources	Turn In Poachers (TIP)	7/11/07	\$20,000			Use Case and Process Flows completed. Developing Design estimate.
Dept. of Public Safety	Sex Offender Registry - Upgrade	7/11/07	\$75,000			Meeting with customer in early Nov to discuss additional fields to be added to application.
Dept of Natural Resources	Nursery Sales	7/11/07	\$20,000			No update. Demo'ed state storefront to customer, but they want full frontend/backend solution in one release. Have not received information from customer regarding delivery dates required.
State Library	Dynamic Demographic Data	7/11/07	\$20,000	7/12/07		Customer is reviewing potential solutions. Reduced to 3 possible vendors.
Inspections and Appeals	Social Gambling Online	7/11/2007	\$100,000			Revising Sect 1 & 2 Requirements to reflect revised implementation plan and deliver subset of functionality for legislative review during upcoming session.
Dept of Management	Grant Management	9/12/2007	\$20,000			Working with customer on compilation of RFP information.
Office of the Governor	Boards & Commissions Online	9/12/2007	\$20,000			Project is awaiting customer to identify and engage project team. Team is becoming larger and more diverse than anticipated.
Dept of Natural Resources	Environmental Compliance and Enforcement Tracking	11/8/06 3/7/07 5/9/07	\$20,000 \$10,000 \$25,000		Scope Analysis & Design	Customer reported status

Dept of Commerce Alcoholic Beverages	Licensing Enhancements	1/10/07	\$49,999				Customer reported status
Dept of Commerce Alcoholic Beverages	Online Order Entry & Inventory Management	9/14/05	\$90,000	1/3/06			Customer reported status
Dept of Commerce Alcoholic Beverages	Licensing/Regulatory Documents Online	9/14/05	\$45,000	1/3/06			Customer reported status
Dept. Human Services	Food Stamps - Web Intake	1/26/04	\$100,000				Customer reported status
Judicial Branch	Supreme Court Commissions	9/14/05	\$195,955				Customer reported status
Dept. Human Services	Single Signon Application Process	5/9/07	\$100,000			Design	Customer reported status
Complet	ed Projects						
Campaign Ethics	WRS Public Access Improvements	11/3/03	\$20,000				Project is complete and has been moved into production.
Dept. of Public Safety	Missing Person's Reports On-line	9/10/04	\$5,000				Planning completed.
State Auditor's office	State audit reports online	6/17/04					Completed
State Auditor's office	State audit reports online	9/10/04	\$3,850				Project completed and in production.
Department of Education	Online Teacher License Renewal	original 11/3/2003 added funding 1/12/05					https://www.iowaonline.state.ia.us/boee/controller.aspx?cmd=default
Dept. of Public Safety	National Sex Offender Public Registry		Discretionary Fund				www.nsopr.gov
ICN	Interactive State Phone Directory	11/10/04	\$59,768				http://www.icn.state.ia.us/rdirectory/index.html
Campaign Ethics	Personal Financial Disclosure	7/13/05	\$15,000	7/18/05	9/6/05		Planning completed.
Judicial Branch	Supreme Court Commissions	3/9/05	\$38,875	3/14/05	9/9/05		Planning completed.

Iowa State Univ.	E-Government Research Project	6/17/04	\$114,068			http://das.ite.iowa.gov/governance/IAC/documents/index.html
Campaign Ethics	Lobbyist/Client Tracking System	11/3/03	\$18,500		TBD	Further IOWAccess funding denied, project terminated.
Campaign Ethics	Personal Financial Disclosure	7/13/05	\$15,000		9/6/05	Further IOWAccess funding denied, project terminated.
Dept of Management	Electronic Local Budget Submission	7/13/05	\$12,000			Planning completed.
Dept of Management	Electronic Local Budget Submission	11/9/05	\$35,000		12/5/05	In Production https://www.iowaonline.state.ia.us/dombudget/ - however users can not get beyond the initial screen without a user ID and appropriate data.
Inspections and Appeals	Targeted Small Business Online	11/3/03 7/12/06	\$45,000 \$15,000			Implementation Moved application to Production 3/12. Media announcement with Web address has not yet been made
Inspections and Appeals	Food Inspections Online	11/03 Additional Funding 4/04 Phase 2 Funding 5/05	\$178,333	Phase 2 start 1/05	Phase 2 end 5/05	Application now in Production. Can be accessed at: http://foodandlodgingreports.iowa.gov/
Dept. Natural Resources	Dgtl Camera/Prof Photo Svces for Campsite Photos	9/10/04	\$15,000			Completed photography. Web site and reservation service is expected to go into Production in early Jan' 06
Dept. of Public Safety	Missing Person's Reports On-line	5/11/05	\$40,000		5/11/05	Application in Production. Awaiting DPS to announce new site. http://www.iowaonline.state.ia.us/mpic/
Dept of Commerce Alcoholic Beverages	Licensing and Beer/Wine Taxation Web Access	7/13/05	\$108,000			Licensing - In Production 12/19. http://www.iowaabd.com/alcohol/licensing/elicensing.jsp
Dept of Management	Purchasing Results '07	11/9/05	\$50,688		11/1/05	In Production 1/10. http://purchasingresults.iowa.gov/
Campaign Ethics	Miscellaneous Contribution Tracking	11/3/2003 7/13/05	\$7,000 \$104,553		6/1/05	Moved to Production 3/8. Project complete and in the process of closing out. There is no separate URL for this function. It is a part of the reporting functionality.
Dept of Natural Resources	Wasterwater Discharge Permit System	1/11/06	\$15,000	1/15/06		Planning completed.
Dept of Agriculture		9/04 9/05	\$10,000 \$140,000		6/1/06	Planning completed.

Dept of Natural	Performance Management	1/11/06	\$17,000	1/15/06			Decided not to proceed
Resources	Application						
Department of Revenue	Electronic Tax Administration	1/26/04	\$414,000				Complete
Inspections and Appeals	Food Inspections Mapping	7/12/06	\$10,500		9/14/05		Completed Planning. Received funding for Implementation. Phase completed.
Iowa State Univ.	28E Project	4/19/04	\$120,660 \$53,000	11/23/04	11/9/05		Have completed transfer to Sec State for production rollout and ongoing maintenance. Project will be moved to Completed status.
Dept. of Public Safety	Enterprise E-Mail Subscription Service	9/10/04	\$163,715				In production. https://dpsemailnotify.iowa.gov/
Iowa State Univ.	28E Project	4/19/04	\$120,660 \$53,000	11/23/04	11/9/05		Application has been placed in Production by the Sec State's office. The search function is at http://www.sos.state.ia.us/28E/Controller.aspx?cmd=Search
Dept of Natural Resources	ATV, Boat and Snowmobile Licensing	1/11/06	\$25,000				Project has been cancelled in lieu of larger effort. No funds were expended and the monies are being returned to the available pool. Will be moved to Completed Projects.
Dept. Human Services	Child Development Home Registration Renewals	1/26/04	\$199,124		12/9/05		Customer is going to implement this functionality as part of their larger Childcare project. Remaining funding is being returned to the available pool. Will be moved to Completed Projects.
Dept of Commerce Alcoholic Beverages	Licensing and Beer/Wine Taxation Web Access	7/13/05	\$108,000				Beer/Wine - Customer has put project on hold. Allocated funding has been fully expended to implement Licensing functionality so project will be moved to Completed section
Iowa Civil Rights Commission	Web Access - Stage 1	5/11/05	\$75,000	5/12/05	11/21/05		Completed. Stage 2 Implementation funding approved by Council.
Dept. of Public Safety - Fire Marshal	Aboveground Storage Tank Licensing	5/10/06	\$77,000	8/6/04	11/15/05		App placed into Production 10/26 (http://agstfm.iowa.gov/). Moved to Completed Projects.
County Real Estate Elec Gov Adv Comm	Real Estate Information Portal	3/8/06	\$25,000	3/20/06		Planning	Planning Phase completed.
Dept of Natural Resources	Hunter Safety Education	11/8/06	\$20,000			Scope Analysis	Planning Phase complete. Design Phase funding approved. Will move this to Completed.

Child Advocacy	Child Advocacy Online	1/10/07	\$20,000	1/18/07		Scope Analysis	Phase Closed
Board							
Dept of	Property Valuation	5/9/07	\$20,00	5/10/07		Scope Analysis	Phase Closed
Management	Submission						
Dept of Natural	Hazardous Substance	3/7/07	\$20,000		7/11/2007	Scope Analysis	Phase Closed
Resources	Incidents						
Inspections and	Social Gambling Online	11/3/03	\$55,000 \$25,000			Implementation	Project iteration closed
Appeals		9/14/05	\$7,000				
		7/12/06					